
State of California Department of Transportation Page 1
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-LAS-395-133.0/139

02-MOD-299-39.3/40.4

Fed Aid

20.20

201131

HA23

HA23

HB4C

Pgm Code

IN LASSEN AND SHASTA COUNTIES AT

VARIOUS LOCATIONS.

IN LASSEN COUNTY ABOUT 8 MILES NORTH

OF MILFORD AT THE HONEY LAKE SAFETY

ROADSIDE REST AREA DIR'S EMERGENCY

L.B.

IN LASSEN COUNTY AT AND NEAR JOHN

STONVILLE FROM 0.1 MILE NORTH OF

SUNNYSIDE ROAD TO 0.1 MILE SOUTH OF

ROUTE 36.

IN LASSEN COUNTY AT AND NEAR  IN

LASSEN COUNTY AT AND NEAR

JOHNSTONVILLE AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF BANGHAM LANE

IN LASSEN COUNTY NEAR MADELINE FROM

3.8 MILES NORTH OF ASH VALLEY ROAD TO

MODOC COUNTY LINE.

IN MODOC COUNTY IN AND NEAR ALTURAS

FROM 0.2 MILE WEST OF MILL STREET TO

0.1 MILE EAST OF OAK STREET.

Description 

AR CHIP SEAL

INSTALL WELL, PUMP, FILTER, PLUMBING

& ELE

PAVEMENT REHAB.

REHABILITATE ROADWAY.

PLACE HMA, REPLACE AC SURFACING

WIDEN SHOULDERS, IMPROVE DRAINAGE,

Type Of Work

NORTHWEST PAVING

STEWART ENGINEERING, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

ROCKY MOUNTAIN CONSTRUCTION

Contractor

REDDING CA 96001

REDDING, CA 96099

BURNEY CA 96013

BURNEY  CA 96013

BURNEY  CA 96013

KLAMATH FALLS  OR 97602

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

YOLTON, JOHN

ESTES, RODDY

Resident
Engineer

(530)949-2984

(530)949-2984

(530)949-2984

(530)949-2984

(530)218-1751

(530)941-4998

 $1,490,524

 $524,000

 $2,594,604

 $12,333,831

 $1,049,940

 $2,400,400

Bid + CCOs

 $1,522,874

 $0

 $2,719,681

 $6,987,511

 $886,385

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $886,385

 $0

This Month

06/11/13

04/08/15

05/24/13

06/25/14

02/09/15

05/27/15

Awarded

07/08/13

06/08/15

06/13/13

07/21/14

02/27/15

06/11/15

Approved

09/25/14

09/16/15

06/30/14

05/19/15

07/17/15

Est Comp

 93%

 0%

 96%

 32%

 33%

 0%

%Time

 97%

 0%

 98%

 55%

 83%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

02-4F1304

02-0H7104

02-3C0724

02-3C0714

02-4G9904

02-299714

Contract 

  

  

NH-S395-(240)E

NHP-P395-(246)E

  

STP-P299-(188)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8115 SECLUDED VALLEY DRIVE

P.O. BOX 990010

24339 HIGHWAY 89 N

24339 HWY 89 N.

24339 HWY 89 N.

4815 TINGLEY LANE #A

13700 HWY 36E

13700 HWY 36E

471-800 DIANE DRIVE

13700 HWY 36E

P.O. BOX 270430

18300 ANTLER SCHOOL

RD, BLDG D

RED BLUFF, CA 96080

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

RED BLUFF, CA 96080

SUSANVILLE, CA 96127

LAKEHEAD, CA 96051

Accepted

06/26/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-PLU-89-16.4/20

02-SHA-5-10.7/15.5

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-44-14.4/34

02-SHA-299-.3/7.1

Fed Aid

HA21

Pgm Code

IN PLUMAS COUNTY NEAR CRESENT MILLS

FROM 0.2 MILE SOUTH OF STAMPFI LANE

TO 0.1 MILE NORTH OF SOUTH

GREENVILLE OVERHEAD.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE SOUTH OF SMITH ROAD

OVERCROSSING TO 0.1 MILE NORTH OF

EAST REDDING SEPARATION.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY AT AND NEAR PALO

CEDRO FROM 0.1 MILE WEST OF STILL-

WATER CREEK BRIDGE TO 0.1 MILE EAST

OF BEAR CREEK BRIDGE.

IN SHASTA COUNTY AT AND NEAR

SHINGLETOWN FROM BEAR CREEK BRIDGE TO

SANDHOUSE ROAD.

IN SHASTA COUNTY ABOUT 20 MILES  WEST

OF REDDING FROM 0.3 MILE EAST OF

TRINITY COUNTY LINE TO 0.9 MILES WEST

OF CRYSTAL CREEK ROAD

Description 

PLACE HMA, REPLACE AC SURFACING

REPLACE OVERHEAD SIGNS

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION.

PLACE HMA, REPLACE AC SURFACING

HIGHWAY REALIGNMENT

Type Of Work

DIG IT CONSTRUCTION, INC.

STATEWIDE TRAFFIC SAFETY AND

SIGNS, INC.

TUTOR SALIBA CORPORATION

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

CHESTER  CA 96020

NIPOMO  CA 93444

SYLMAR CA 91342

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

JOHNSON, RYAN

ALEXANDER, NATHAN

RE, SHARI

ALEXANDER, NATHAN

ZDENEK, MICHAEL

MENDOZA, SERGIO

Resident
Engineer

(530)604-5118

(530)225-2922

(530)238-2971

(530)604-5102

(530)356-7818

(530)945-2437

 $825,490

 $802,817

 $129,861,780

 $5,190,953

 $2,726,940

 $27,772,308

Bid + CCOs

 $0

 $0

 $99,808,630

 $1,179,515

 $0

 $7,527,542

Comp To  date

 $0

 $0

 $347,539

 $687,384

 $0

 $2,682,552

This Month

02/11/15

02/25/15

09/25/09

11/07/14

05/01/15

12/22/14

Awarded

03/04/15

03/18/15

10/14/09

11/24/14

05/08/15

01/12/15

Approved

10/01/16

10/07/15

07/07/16

Est Comp

 0%

 0%

 100%

 33%

 0%

 17%

%Time

 0%

 0%

 77%

 23%

 0%

 27%

% Work 

 

 

OVER RUN

 

 

 

Message

02-4G9604

02-4E7904

02-378904

02-4E4304

02-0H3004

02-3E4104

Contract 

STP-P089-(116)E

NHPI-005 -(353)E

ACBR-0058-(337)N

CHP-P044-(051)E

STPN-P044-(052)E

NHP-P299-(185)E

--()

--()

  00-58 3-(7N)

--()

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

PO BOX 494

522 LINDON LANE

15901 OLDEN STREET

P.O. BOX 493416

P.O. BOX 494519

PO BOX 491660

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE STREET,

STE. 205

1031 BUTTE STREET

CHICO, CA 95928

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-SHA-299-2.5/4.5

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

02-SHA-299-57.7/58

02-SHA-299-83.0/84

02-SHA-910-/0

Fed Aid

20.20

201130

HA22

20.20

201130

Pgm Code

IN SHASTA COUNTY ABOUT 14 MILES  WEST

OF SHASTA FROM 2.5 TO 4.5 EAST OF

TRINITY COUNTY LINE  DIR'S EMERGENCY

F.A.

IN SHASTA COUNTY AT SHASTA FROM 0.1

MILE WEST OF FRENCH ALLEY TO RED

BLUFF ROAD.

IN SHASTA COUNTY AT AND NEAR BELLA

VISTA FROM 0.3 MILE EAST OF

INTERMOUNTAIN DRIVE TO 0.3 MILE  WEST

OF BACKBONE RIDGE ROAD

IN SHASTA COUNTY NEAR MONTGONERY

CREEK FROM 0.1 MILES EAST TO 0.5 MILE

 EAST OF WOODHILL DRIVE  DIR'S

EMERGENCY F.A.

IN SHASTA COUNTY

IN SHASTA COUNTY IN AND NEAR  REDDING

ON RTE 5 FROM HILLTOP DRIVE

OVERCROSSING TO CHURN CREEK BRIDGE

AND ON RTE 273 FROM 0.1 MILE 

Description 

EXCAVATION, DISPOSAL SITE

DEVELOPMENT

CONSTRUCT SIDEWALKS

REPAIR ROADWAY WITH HMA OVER AB

REMOVED UNSTABLE MATERIAL

CURVE IMPROVEMENT AND TRUCK LANE

COLD PLANE AND PLACE HMA

Type Of Work

STEVE MANNING CONSTRUCTION INC

RTA CONSTRUCTION, INC.

J F SHEA CONSTRUCTION INC

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96003

REDDING CA 96049

BURNEY, CA 96013

BURNEY  CA 96013

REDDING  CA 96049

MENDOZA, SERGIO

MENDOZA, SERGIO

ZDENEK, MICHAEL

ZDENEK, MICHAEL

ZDENEK, MIKE

ZDENEK, MICHAEL

Resident
Engineer

(530)945-2437

(530)945-2437

(530)356-7818

(530)229-0559

(530)604-4845

(530)229-0559

 $2,485,000

 $1,801,800

 $22,786,857

 $785,000

 $3,513,929

 $1,998,721

Bid + CCOs

 $0

 $909,449

 $23,161,139

 $491,679

 $2,472,888

 $0

Comp To  date

 $0

 $168,039

 $768,822

 $0

 $1,099,834

 $0

This Month

02/09/15

11/24/14

11/05/13

12/15/14

10/08/14

04/02/15

Awarded

04/06/15

12/19/14

11/15/13

02/06/15

10/22/14

04/17/15

Approved

11/30/15

08/18/15

02/12/15

07/15/15

Est Comp

 0%

 35%

 83%

 100%

 74%

 0%

%Time

 0%

 50%

 97%

 63%

 68%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

02-1H2604

02-4G4804

02-360704

02-0H8504

02-2E74U4

02-0H0004

Contract 

  

NHP-P299-(186)E

STP-P299-(176)E

  

STP-P299-(183)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491660

9614 TANQUERAY COURT

P O BOX 494519

24339 STATE HWY 89 N

24339 STATE HWY 89 N.

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST, SUITE

205

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-SHA-910-/0

02-SIS-3-6.9/23

02-SIS-5-51.2/58.1

02-SIS-5-58.3/58.4

02-SIS-5-68.3/0

02-SIS-5-/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SISKIYOU COUNTY IN AND NEAR ETNA

FROM 0.1 MILE SOUTH OF GAZELLE-

CALLAHAN ROAD TO 0.6 MILE SOUTH OF

HOLZHAUSER LANE.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.3 MILE SOUTH OF SHASTA RIVER BRIDGE

TO 0.1 MILE NORTH OF KLAMATH RIVER

ROAD UNDERCROSSING

IN SISKIYOU COUNTY NEAR HORNBROOK  AT

ROUTE 96  DIR'S EMERGENCY L.B.

IN SISKIYOU COUNTY ABOUT 19 MILES

NORTH OF YREKA AT HILT ROAD OVER-

CROSSING.

IN SISKIYOU COUNTY IN AND NEAR YREKA

AT VARIOUS LOCATIONS FROM  MOTT

AVENUE UNDERCROSSING TO  KLAMATH

RIVER BRIDGE.

Description 

POLYESTER CONCRETE AND HMA PAVING

AR CHIP SEAL, REPLACE AC SURFACING

RECONSTRUCT ROAD WITH CONCRETE PAV

REMOVE UNSTABLE SOIL AND ROCKS

REPLACE BRIDGE

BRIDGE MAINTENANCE, POLYESTER OVRLY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

AMERICAN PAVEMENT SYSTEMS,

INC.

ROAD AND HIGHWAY BUILDERS OF

CALIFORNIA INC

HAYES AND SONS, INC.

J. F. SHEA CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

SACRAMENTO  CA 95834

MODESTO  CA 95354

RENO NV 89570

HAPPY CAMP, CA 96039

REDDING  CA 96049

SACRAMENTO  CA 95834

ALEXANDER, NATHAN

MALLORY, NICOLE

HINTON, JOHN

BAILEY, JOHN

LOADER, MARK

BAILEY, JOHN

Resident
Engineer

(530)604-5102

(530)235-9814

(530)604-4847

(530)949-2340

(530)276-7541

(530)949-2340

 $1,690,326

 $1,844,340

 $48,267,328

 $1,185,000

 $4,651,059

 $1,720,406

Bid + CCOs

 $0

 $428,550

 $45,250,259

 $0

 $0

 $822,320

Comp To  date

 $0

 $428,550

 $261,299

 $0

 $0

 $812,845

This Month

05/21/15

12/08/14

12/22/11

03/05/15

05/15/15

03/03/15

Awarded

06/11/15

12/22/14

01/18/12

05/19/15

06/09/15

03/23/15

Approved

07/22/15

07/16/15

10/30/15

Est Comp

 0%

 23%

 100%

 0%

 0%

 20%

%Time

 0%

 23%

 93%

 0%

 0%

 48%

% Work 

 

 

OVER RUN

 

 

 

Message

02-4G7304

02-4G9704

02-3E7604

02-1H2904

02-3E7304

02-4G7204

Contract 

  

  

ACIM-0059-(170)E

  

STPI-005 -(173)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

4600 NORTHGATE BLVD SUITE 100

1012 11TH STREET, STE 1000

P O BOX 70846

P.O. BOX 258

P.O. BOX 494519

4600 NORTHGATE BLVD SUITE 100

1031 BUTTE STREET

1625 MOTT ROAD

1745 S. MAIN STREET

1625 MOTT RD

1745 S. MAIN STREET

1625 MOTT ROAD

REDDING, CA 96001

MT. SHASTA, CA 96067

YREKA, CA 96097

MT. SHASTA, CA 96067

YREKA, CA 96097

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-SIS-89-/7

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-SIS-97-2.1/2.5

02-SIS-97-17.0/24

02-TEH-32-5.1/6.3

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR BARTLE FROM

SHASTA COUNTY LINE TO 1.0 MILE SOUTH

OF HARRIS SPRING ROAD.

IN SISKIYOU COUNTY NEAR HAPPY CAMP

FROM 1.3 MILES EAST OF DOOLITTLE

CREEK TO 1.0 MILES WEST OF BENJAMIN

CREEK ROAD DIR'S EMERGENCY

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM SHASTA COUNTY LINE TO

0.2 MILE NORTH OF KLAMATH RIVER

BRIDGE 02-0117.

IN SISKIYOU COUNTY NEAR WEED FROM

ANGEL VALLEY ROAD TO MAPLE AVENUE.

IN SISKIYOU COUNTY ABOUT 17 MILES

NORTH OF WEED FROM 0.4 MILE NORTH OF

DEER MOUNTAIN ROAD TO 2.2 MILES NORTH

OF GRASS LAKE SAFETY 

IN TEHAMA COUNTY ABOUT 18 MILES  EAST

OF FOREST RANCH FROM 1.6 TO 2.9 MILES

EAST OF SODA SPRINGS ROAD

Description 

REPLACE AC SURFACING

REPAIR ROCK SLIDE DAMAGED

BRIDGE MAINTENANCE

WIDEN SHOULDERS

COLD PLANE AND PLACE HMA

CURVE IMPROVEMENT AND TRUCK LANE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION CO., INC

SANTA MARGARITA CONSTRUCTION

CORPORATION

TULLIS, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

KNIFE RIVER CONSTRUCTION

Contractor

REDDING  CA 96049

WILLOW CREEK, CA 95573

TEMPLETON CA 93465

REDDING  CA 96049

KLAMATH FALLS  OR 97603

CHICO  CA 95928

MALLORY, NICOLE

HINTON, JOHN

BLINE, JEFF

MALLORY, NICOLE

BAILEY, JOHN

JOHNSON, RYAN

Resident
Engineer

(530)235-9814

(530)841-0173

(530)440-5157

(530)605-5871

(530)949-2340

(530)604-5118

 $1,286,115

 $3,760,000

 $6,624,092

 $466,656

 $1,362,134

 $3,193,108

Bid + CCOs

 $0

 $3,492,192

 $6,807,442

 $444,377

 $103,800

 $512,647

Comp To  date

 $0

 $0

 $0

 $12,313

 $103,800

 $92,250

This Month

03/17/15

01/21/14

02/22/13

11/17/14

01/09/15

12/08/14

Awarded

03/26/15

02/28/14

03/12/13

12/03/14

01/26/15

12/19/14

Approved

05/13/15

05/30/15

06/29/15

07/24/15

06/20/15

Est Comp

 0%

 0%

 78%

 80%

 17%

 35%

%Time

 0%

 93%

 99%

 97%

 8%

 16%

% Work 

 

COMPLETED

 

SUSPENDED

 

 

Message

02-0H0104

02-4G9404

02-2E2914

02-4G00U4

02-4G9804

02-4E90U4

Contract 

  

  

HSTP-P096-(051)E

  

  

STP-P032-(042)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

P.O. BOX 494519

P.O. BOX 406

P O BOX 357

P.O. BOX 493416

4815 TINGLEY LANE #A

1764 SKYWAY

1031 BUTTE STREET

1745 S. MAIN STREET

1555 E MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

2707 NOTRE DAME BLVD.

REDDING, CA 96001

YREKA, CA 96097

QUINCY, CA 95971

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

CHICO, CA 95928

Accepted

06/05/15

Location
Storm Water
Plan



State of California Department of Transportation Page 6
06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

02-TRI-3-30.8/31.1

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-19.2/19.5

02-TRI-910-910.0/0

02-VAR--/0

Fed Aid

HB1

HB1

Pgm Code

IN TRINITY COUNTY AT WEAVERVILLE FROM

ROUTE 299 TO 0.2 MILE NORTH OF CENTER

STREET.

IN TRINITY COUNTY NEAR SALYER FROM

0.7 MILE TO 0.2 MILE WEST OF

CAMPBELL RIDGE ROAD

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.4 MILES TO 0.9 MILE WEST OF

MILL CREEK ROAD.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.3 MILE WEST OF SWEDE CREEK ROAD TO

SWEDE CREEK ROAD.

IN TRINITY COUNTY NEAR PEANUT ON

ROUTE 3 FROM ROUTE 36 TO 0.1 MILE

NORTH OF ROUTE 36 AND ON ROUTE 36

FROM 0.2 MILE WEST OF ROUTE 3

IN PLUMAS, SISKIYOU, AND TRINITY

COUNTIES AT VARIOUS LOCATIONS.

Description 

INSTALL SIDEWALKS

CURVE IMPROVEMENT WITH HMA OVER AB

CURVE IMPROVEMENT

CONSTRUCT DRAPERY

COLD IN-PLACE RECYCLE WITH HMA

HMA, AGGREGATE BASE, ELECTRIC,EXCAV

Type Of Work

TIMBERWORKS

STEELHEAD CONSTRUCTORS INC

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

TULLIS, INC.

TULLIS, INC.

Contractor

MT. SHASTA  CA 96067

PALO CEDRO CA 96073

REDDING  CA 96049

WILLOW CREEK  CA 955730406

REDDING  CA 96049

REDDING  CA 96049

GREWAL, MANDHIR

QUINTRELL, HEIDI

SHEPARD, SEAN

CLEMENTS, BRENT

GRANADOS, ANTHONY

GRANADOS, ANTHONY

Resident
Engineer

(530)229-0542

(707)825-4747

(530)605-5865

(530)604-7369

(530)527-8417

(530)949-8132

 $763,578

 $4,040,617

 $5,097,910

 $320,106

 $3,992,330

 $1,878,004

Bid + CCOs

 $0

 $1,726,672

 $2,393,087

 $305,906

 $0

 $1,280,334

Comp To  date

 $0

 $64,450

 $1,160,988

 $0

 $0

 $169,172

This Month

05/13/15

07/19/13

09/24/14

11/14/14

04/01/15

09/30/14

Awarded

06/10/15

08/07/13

10/08/14

12/01/14

04/17/15

10/16/14

Approved

08/05/15

09/30/16

05/22/15

08/25/15

Est Comp

 0%

 87%

 24%

 100%

 0%

 51%

%Time

 0%

 43%

 43%

 100%

 0%

 68%

% Work 

 

 

 

COMPLETED

 

 

Message

02-4E6004

02-2E3504

02-3E7904

02-4F7404

02-4G1204

02-4E8114

Contract 

  

HSNH-P299-(175)E

HSNH-P299-(182)E

  

  

STP-000C-(375)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

509 S MT SHASTA BLVD

P O BOX 997

P. O. BOX 494519

P.O. BOX 406

P.O. BOX 493416

P.O. BOX 493416

1031 BUTTE STREET

5065 BOYD RD., SUITE

H

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36E

13700 HWY 36E

REDDING, CA 96001

ARCATA, CA 95521

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

05/27/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

02District

 $9,890,954 $217,643,664 $320,953,870

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201131

Pgm Code

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

VARIOUS COUNTIES,  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

Description 

INSTALL WELLS, PUMPS, FILTERS

REPAIR WATER SUPPLY

REPLACE IRRIGATION SYSTEMS

BRIDGE REHABILITATION.

Type Of Work

CAL ELECTRO, INC.

STEWART ENGINEERING, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J F SHEA CONSTRUCTION INC

Contractor

REDDING, CA 96002

REDDING, CA 96099

BURNEY, CA 96013

REDDING CA 96049

BAILEY, JOHN

HINTON, JOHN

LOADER, MARK

NATHAN ALEXANDER

Resident
Engineer

(530)235-9806

(530)604-4847

(530)225-3073

(530)604-5102

 $735,000

 $735,000

 $405,000

 $5,990,867

Bid + CCOs

 $276,178

 $568,058

 $0

 $5,564,551

Comp To  date

 $0

 $0

 $0

 $144,733

This Month

09/22/14

09/22/14

04/08/15

10/25/13

Awarded

11/06/14

10/31/14

06/08/15

11/12/13

Approved

04/30/15

07/15/15

07/07/15

Est Comp

 80%

 100%

 0%

 95%

%Time

 38%

 77%

 0%

 91%

% Work 

 

SUSPENDED

 

 

Message

02-0H5204

02-0H5304

02-0H7004

02-4E5304

Contract 

  

  

  

CSTP-X089-(107)E

  

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

3710 ELECTRO WAY

P.O. BOX 990010

24339 STATE HWY 89N

P O BOX 494519

1625 MOTT ROAD

1745 S. MAIN STREER

1745 S. MAIN STREET

1031 BUTTE STREET

MT. SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

REDDING CA 96001

Accepted

Location
Storm Water
Plan



02-4F1304

02-0H7104

02-3C0724

02-3C0714

02-4G9904

02-299714

02-4G9604

02-4E7904

02-378904

02-4E4304

02-0H3004

02-3E4104

02-1H2604

02-4G4804

02-360704

02-0H8504

02-2E74U4

02-0H0004

02-4G7304

02-4G9704

02-3E7604

02-1H2904

Contract

02-LAS-139-30.0/40

02-LAS-395-49.5/49.6

02-LAS-395-56.5/61

02-LAS-395-61.6/76.6

02-LAS-395-133.0/139

02-MOD-299-39.3/40.4

02-PLU-89-16.4/20

02-SHA-5-10.7/15.5

02-SHA-5-39.5/40.8

02-SHA-44-4.2/14.5

02-SHA-44-14.4/34

02-SHA-299-.3/7.1

02-SHA-299-2.5/4.5

02-SHA-299-18.4/18.7

02-SHA-299-30.3/40.7

02-SHA-299-57.7/58

02-SHA-299-83.0/84

02-SHA-910-/0

02-SHA-910-/0

02-SIS-3-6.9/23

02-SIS-5-51.2/58.1

02-SIS-5-58.3/58.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3E7304

02-4G7204

02-0H0104

02-4G9404

02-2E2914

02-4G00U4

02-4G9804

02-4E90U4

02-4E6004

02-2E3504

02-3E7904

02-4F7404

02-4G1204

02-4E8114

02-0H5204

02-0H5304

02-0H7004

02-4E5304

Contract

02-SIS-5-68.3/0

02-SIS-5-/0

02-SIS-89-/7

02-SIS-96-37.3/37.7

02-SIS-96-/77.5

02-SIS-97-2.1/2.5

02-SIS-97-17.0/24

02-TEH-32-5.1/6.3

02-TRI-3-30.8/31.1

02-TRI-299-.4/.8

02-TRI-299-12.3/12.9

02-TRI-299-19.2/19.5

02-TRI-910-910.0/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



02

District

 $4,080,106

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $320,953,870  $217,643,664

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $48,267,328

 $2,594,604

 $34,597,788

 $28,599,177

 $206,894,973

 Bid + CCO

 $45,250,259

 $2,719,681

 $27,427,007

 $9,342,318

 $132,904,399

 Work Comp

District Total:

Work completed this Period:  $4,080,106

-I-

-F-

-S-

-SH-


	02

